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IN REPLY PLEASE 

REFER TO FILE:   C-1  

January 10, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000972 - Santa Clara River-South Fork Stabilizer Repair at 
PD No. 1300, City of Santa Clarita (5), Buso Constructors, Inc., in amount of 
$100,425.00. 
 
Project ID No. FMD0001041 - Verdugo Debris Basin, Sediment Removal, City of 
Glendale (5), R.C.C., in amount of $39,360.00. 
 
Project ID No. RDC0014335 - Sound Wall No. 64, vicinity of East Los Angeles 
(1), Peterson Chase General Engineering Construction, Inc., in amount of 
$23,502.00. 
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Project ID No. TSM0010151 - Artesia Boulevard, et al., vicinities of Carson, 
Gardena, Lawndale, Hermosa Beach, Long Beach, Los Angeles, 
Manhattan Beach, Rancho Palos Verdes, Redondo Beach, and Torrance 
(2 and 4), Steiny and Company, Inc., in amount of $84,000.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FCC0000972, FMD0001041, RDC0014335, and TSM0010151. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $23,502.00 to 
$100,425.00. 
  
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\Section\Administration\Board\Ciw\01-10-06LTR.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000972, SANTA CLARA RIVER-SOUTH FORK STABILIZER 
REPAIR AT PD NO. 1300 (City of Santa Clarita), Supervisorial District 5,  
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Repair and reconstruction of a reinforced concrete channel stabilizer, rock channel 
lining, and other appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  96,425.00 
(2) Geotextile Fabric     4,000.00 
 
 Total $100,425.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) It will be necessary to install a geotextile fabric behind the newly constructed wall in 
order to slow water intrusion and soil erosion during periods of high flow. 
 
The costs for Item 1 will be based on both contract unit prices and negotiated as 
provided in Subsection 3-2 of the contract specifications.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
 
Four additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,093,910.00 
Changes in work previously approved 
   by the Board  46,048.00 
Changes in work to be authorized    100,425.00 

 
Revised contract amount $1,240,383.00 

 
SK:tn 
O:\Projects\Programs - Flood\SantaClaraRiverSouthForkStabilizer (FCC0000972)\Board\CHANGE IN WORK 5.doc 
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January 10, 2006 

                                                                                          
                                                                                                
 
PROJECT ID NO. FMD0001041, VERDUGO DEBRIS BASIN, SEDIMENT REMOVAL 
(City of Glendale), Supervisorial District 5, Contractor:  R.C.C. 
 
Project Description: 
 
Removal of sediment from Verdugo Debris Basin. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  7,735.00 
(2) Cost for Additional Work 31,625.00 
 
 Total $39,360.00 
 
Description of Changes: 

(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor was previously directed to remove additional sediment from the 
debris basin.  It will be necessary to compensate the contractor for added costs for 
dewatering and control of water, traffic control, and sweeper operations.   
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of contract specifications.  
 
No additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 
 Original contract amount $560,220.00 
 Changes in work previously approved 
     by the Board 150,500.00 
 Changes in work to be authorized   39,360.00 
 
 Revised contract amount $750,080.00 
 
SK:er 
O:\Projects\Programs - FloodMaintenence\Verdugo Debris Basin Sediment Removal (FMD0001041)\Board\CIW3.doc 
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CHANGE IN WORK (RATIFY) 
January 10, 2006  
 
 
 
PROJECT ID NO. RDC0014335, SOUND WALL NO. 64 (in the vicinity of 
East Los Angeles), Supervisorial District 1,  
Contractor:  Peterson Chase General Engineering Construction, Inc. 
 
Project Description: 
 
Construction of a soundwall and other appurtenant work. 
 
Changes in Work: 
 
(1) Permit Reimbursement $  5,002.00 
(2) Relocate and Remove Obstructions 9,000.00 
(3) Relocation of Waterline    9,500.00 
 
 Total  $23,502.00 
 
Description of Changes: 
 
(1) It will be necessary to reimburse the contractor the cost of the Caltrans 
encroachment permit as required by Special Provisions, Section 7-5.1, of the project 
specifications. 
 
(2) During excavation for the freeway shoulder and piles, the contractor encountered 
old traffic equipment and abandoned foundations. These items are not shown on the 
plans.  It will be necessary to compensate the contractor for the additional work to 
relocate the equipment and remove the obstructions. 
 
(3) It will be necessary to remove an existing irrigation line that interferes with the 
construction and install a new line after the construction of the sound wall.  The existing 
vegetation has to be maintained while the new irrigation line is installed.  This work is 
not shown on the plans. 
 
The cost for Item 1 is stipulated in the contract specifications.  The costs for Items 2 and 
3 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
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Twenty-six additional working days will be required because of these changes.  
Additionally, the contractor was granted 45 working days due to a delay in obtaining 
clearance to remove more contaminated material than anticipated by the contract 
specifications. 
 
Revised Contract Amount: 
 

Original contract amount $598,796.00 
Changes in work to be ratified    23,502.00 

    
 Revised contract amount $622,298.00 
  
EK:en 
O:\Projects\Special\SoundWallNo64 (RDC0014335)\Board\CHANGE IN WORK.doc 
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CHANGE IN WORK (AUTHORIZE)     
January 10, 2006 
 
 
 
PROJECT ID NO. TSM0010151, ARTESIA BOULEVARD, ET AL. (in the vicinities of 
Carson, Gardena, Lawndale, Hermosa Beach, Long Beach, Los Angeles,  
Manhattan Beach, Rancho Palos Verdes, Redondo Beach, and Torrance),  
Supervisorial Districts 2 and 4, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Modification and synchronization of traffic signals.   
 
Changes in Work: 

 
(1) Video Detection System $18,000.00 
(2) Econolite Controllers and Cabinets 66,000.00 
 
 Total    $84,000.00 
  
Description of Changes: 
 
(1) It will be necessary to replace the proposed Video Detection System with 
equipment that is compatible with the existing system that is currently in use in the City 
of Torrance.  This work is needed at the intersections of Carson Street at Plaza 
Del Amo and Carson Street at Alameda Street. 

 
(2) The contract documents provide for the County to purchase the controllers and 
cabinets.  However, the County will not be able to obtain the materials as scheduled.  
Therefore, it will be necessary to have the contractor purchase the Econolite controllers 
and cabinets for this project. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Forty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $   914,000.00 
 Changes in work previously approved 
    by the Board   14,000.00 
 Changes in work to be authorized     84,000.00 
 
 Revised contract amount $1,012,000.00  
 
RE:tn 
O:\Projects\Programs - Road\Traffic\ArtesiaBlvdetal (TSM0010151)\Board\Ciw2.doc 
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